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Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas 

Dear Mr. Tzhone: 

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order 
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above­
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress 
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the 
Settlement Agreement requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period- The following actions were taken during the previous 
two-month period: 

• A site-wide and off-site groundwater sampling event was conducted at the Site 
and off-site properties May 4 through May 6, 2015. This sampling event 
included two wells on the former Kelly Air Force Base (now Port San Antonio) 
and the five additional wells (two on-site and three off-site) installed in April. 
Samples were analyzed for VOC compounds. 

• Four soil gas sample points were installed through the sidewalk on Somerset 
Road east of the Site on May 28, 2015, with three of the points sampled the 
following day. 

2. Quality-assured results of sampling, tests and all other quality-assured data received 
by Respondents during the preceding two-month period - Site-wide and off-site 
groundwater and soil gas data collected during the May sampling event have been 
received and validated. A data CD containing the updated project data base, 
validation reports, and laboratory data reports, is included with the hard copy 
transmittal of this report. 

3. Work planned for next two months with schedules relating such Work to the overall 
project schedule for RI/FS completion - The following work is planned for the next 
two months: 

jkinsel
Attachment Not Included



Mr. Stephen Tzhone 
July 8, 2015 
Page 2 

• A technical meeting with EPA and Respondent's technical staff is proposed to 
discuss the latest groundwater data and potential additional data needs to 
complete the RI. 

4. Problems encountered. anticipated problems. actual or anticipated delays. and 
solutions developed and implemented to address any actual or anticipated problems 
or delays - No problems or delays were encountered or anticipated during the 
preceding two-month period. 

Thank you for the oppo1tunity to submit this progress report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

Eric F. Pastor P.E. 
Principal Engineer 

Attachments -

G & WHEELER, LLC 

Tim Nickels 
Senior Scientist 

Laboratory Data Packages 600-1 11021-3, 600-111021-4, 600-111021-2, 600-111021-1 , 600-
111098-1, 320-13248-1 
Data Validation Report for Laboratory Data Packages 600-111021-3, 600-111021-4, 600-
111021-2, 600-111021-1 , 600-111098-1 , 320-13248-1 
Updated Project Data Database 

cc: Mr. John Flores - Texas Commission on Environmental Quality (TCEQ) 
Mr. Jeff Adamson - Flint Group US LLC 
Ms. Leslie Alexander - de maxim is, inc. 
Mr. Brad Bredesen - Structural Metals, Inc. 
Mr. Lee Bishop - Exxon Mobil Corporation 
Mr. Robert Errera - BAE Systems Resolution, Inc. 
Mr. Jack Healy - Perkin Elmer Automotive Research, Inc. 
Mr. Paul Kirkpatrick - Commercial Metals Company 
Mr. Earl Moran - Exxon Mobil Corporation 
Mr. James Morriss, III - Thompson & Knight, LLP 
Ms. Eva O'Brien - Norton Rose Fulbright, LLP 
Mr. Joshua Birk- Flint Group US LLC 
Ms. Mary Smith - Office of the Attorney General of Texas 
Mr. Robert Sterrett - Itasca Denver, Inc. 
Mr. Andy Thompson - Bridgestone America, Inc. 
Mr. Randy Walker - Structural Metals, Inc. 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
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